

Name	Priority	Location	TM	FW closure?	PERMIT Start	PERMIT End	Comments
Broadstone Crescent	TRUNK	Across Bellmouth neat jcn High street	Multi-Way Lights	Alternative Route	03/01/2023	05/01/2023	Road crossing across Bellmouth to be done in conjunction with BR169-06 Traffic lights, only one set of lights.. Traffic lights to be autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours.
High Street - TRUNK - Part 1	TRUNK	From junction with Broadstone Crescent to adjacent to The Bugle Inn	2- Way Lights	Alternative Route	03/01/2023	30/01/2023	Site length of 200m and lights 24hours with extended working hours. Traffic lights will be Autogreen lights (ADS - adaptive detection system).
Clarendon Close	TRUNK	Bellmouth crossing at junction with Morton Road	Multi-Way Lights	Alternative Route	23/01/2023	25/01/2023	with BR169-10 Morton Road Traffic lights, only one set of lights. Traffic lights to be autogreen lights(ADS - adaptive detection system). Junction Works to be completed out of hours.
Morton Road - TRUNK ROUTE	TRUNK	From Clarendon Close to Greenwood Lane	Multi-Way Lights	Walkway + Alternative route	23/01/2023	16/03/2023	Site length of 200m and lights 24hours with extended working hours. Traffic lights will be Autogreen lights(ADS - adaptive detection system).
Nicholas Close jc with Morton Road	TRUNK	Bellmouth crossing at junction with Morton Road	Multi-Way Lights	Alternative Route	25/01/2023	27/01/2023	Road crossing across Bellmouth to be done in conjunction with BR169-10 Morton Road Traffic lights. Traffic lights to be autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours.
High Street - TRUNK - Part 2	TRUNK	Road closed between The Bugle Inn and the Mews	Road Closure	Alternative Route	30/01/2023	14/02/2023	Works to be completed out of hours
High Street - TRUNK - Part 3	TRUNK	From outside The Mews to junction of New Road	Multi-Way Lights	Alternative Route	14/02/2023	27/02/2023	Site length of 200m and lights 24hours with extended working hours. Traffic lights will be Autogreen lights (ADS - adaptive detection system).
Devonia Gardens	TRUNK	Bellmouth crossings at junction with Morton Road	Some C/W Incursion	Walkway	20/02/2023	24/02/2023	
New Road - TRUNK ROUTE_Part 1	TRUNK	From junction of High Street to outside Number 58	Multi-Way Lights	Walkway + Alternative route	27/02/2023	24/03/2023	Site length of 200m and lights 24hours with extended working hours. Traffic lights will be Autogreen lights (ADS - adaptive detection system).
Morton Old Road	DISTRIBUTION	Whole Road	Road Closure	Alternative Route	27/02/2023	17/03/2023	Roman Villa Brading to be done out of hours to minimise disruption to Roman Villa week 2. Then next part of Morton Old Road to be closed from o/s Dingley Dell just before jcn of Morton manor road to keep access to Roman Villa, Morton
The Mall_Part 1	DISTRIBUTION	Road closure between junctions of High Street and Bullys Hill	Road Closure	Alternative Route	27/02/2023	07/04/2023	
Station Road - TRUNK ROUTE	TRUNK	Crossing at junction with New Road	Multi-Way Lights	Walkway + Alternative route	02/03/2023	08/03/2023	To be done in conjunction with BR169-07, Traffic lights to be autogreen lights(ADS - adaptive detection system). Junction Works to be completed out of hours.
Lower Furlongs - TRUNK	TRUNK	All of Lower Furlongs	Multi-Way Lights	Alternative Route	02/03/2023	15/03/2023	Autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours.
Wrax Road jct New Road - TRUNK	TRUNK	Jct with New Road	Multi-Way Lights	Alternative Route	13/03/2023	17/03/2023	Autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours.
New Road - TRUNK ROUTE_Part 2	TRUNK	From 58 to Marshcombe shute	Multi-Way Lights	Walkway + Alternative route	23/03/2023	28/04/2023	Site length of 200m and lights 24hours with extended working hours. Traffic lights will be Autogreen lights (ADS - adaptive detection system).
Quay Lane	DISTRIBUTION	Whole Road	Road Closure	Alternative Route	27/03/2023	02/05/2023	
Marshcombe Shute	HOMES	From junction of New Road to outside Yarbridge House	Multi-Way Lights	Alternative Route	26/04/2023	15/05/2023	Autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours. To be dug by same crew who is digging New road and Marshcombe Shute crossing
Hornsey Rise (Yarbridge)	HOMES	From junction of The Mall to junction of New Road	Multi-Way Lights	Alternative Route	26/04/2023	03/05/2023	Autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours.
Marshcombe Shute - Road Crossing	TRUNK	Bellmouth Crossing at junction with New Road	Multi-Way Lights	Alternative Route	26/04/2023	06/05/2023	Autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours. To be dug by same crew who is digging New road and Marshcombe Shute
Morton Road - TRUNK ROUTE	TRUNK	From jcn Marshcombe Chute to Clarendon Close	Multi-Way Lights	Walkway + Alternative route	26/04/2023	10/05/2023	Autogreen lights (ADS - adaptive detection system). Junction Works to be completed out of hours.
The Mall_Part 2	DISTRIBUTION	From junction of Bullys Hill to junction of Lower Road	Multi-Way Lights	Alternative Route	03/05/2023	18/05/2023	