

			Jan-2023					Feb-2023				Mar-2023				Apr-2023				May-2023			
	Start	End	2	9	16	23	30	6	13	20	27	6	13	20	27	3	10	17	24	1	8	15	22
BR169 - Trunk program																							
Broadstone Crescent	03-Jan-2023	05-Jan-2023	█																				
High Street - TRUNK - Part 1	03-Jan-2023	30-Jan-2023	█	█	█	█	█																
Clarendon Close	23-Jan-2023	25-Jan-2023				█																	
Morton Road - TRUNK ROUTE	23-Jan-2023	16-Mar-2023				█	█	█	█	█	█	█	█	█	█								
Nicholas Close jc with Morton Road	25-Jan-2023	27-Jan-2023				█																	
High Street - TRUNK - Part 2	30-Jan-2023	14-Feb-2023					█	█	█														
High Street - TRUNK - Part 3	14-Feb-2023	27-Feb-2023							█	█	█												
Devonia Gardens	20-Feb-2023	24-Feb-2023								█													
New Road - TRUNK ROUTE_Part 1	27-Feb-2023	24-Mar-2023									█	█	█	█									
Morton Old Road	27-Feb-2023	17-Mar-2023									█	█	█	█									
West Street	27-Feb-2023	24-Mar-2023									█	█	█	█									
The Mall_Part 1	27-Feb-2023	07-Apr-2023									█	█	█	█	█								
Station Road - TRUNK ROUTE	02-Mar-2023	08-Mar-2023									█	█											
Lower Furlongs - TRUNK	02-Mar-2023	15-Mar-2023									█	█	█										
Wrax Road jct New Road - TRUNK	13-Mar-2023	17-Mar-2023										█											
New Road - TRUNK ROUTE_Part 2	23-Mar-2023	28-Apr-2023											█	█	█	█	█	█					
Quay Lane	27-Mar-2023	02-May-2023												█	█	█	█	█	█	█			
Marshcombe Shute	26-Apr-2023	15-May-2023																	█	█	█	█	█
Hornsey Rise (Yarbridge)	26-Apr-2023	03-May-2023																		█	█		
Marshcombe Shute - Road Crossing	26-Apr-2023	06-May-2023																		█	█		
Morton Road - TRUNK ROUTE	26-Apr-2023	10-May-2023																		█	█	█	
The Mall_Part 2	03-May-2023	18-May-2023																			█	█	█